

task	description	December 2019							
		22	23	24	25	26	27	28	29
Planning & requirement	Choose a topic								
Take action									
Model Design	Block Diagram, select pins and select hardware								
Take action									
Detailed Design	design								
Take action									
Coding	Write code								
Take action									
Unit testing	Test each path								
Take action									



Plan



Delay



Done



task	description	February 2020											
		5	6	7	8	9	10	11	12	13	14	15	16
Unit testing	Test each path												
Take action													
System testing	Integrate codes and test functions												
Take action													
Final work	Final product test and record demo video												
Take action													

Plan

Delay

Done