task	de coniunti cue	December 2019											
	description	22	23	24	25	26	27	28	29				
Planning & requirement	Choose a topic												
Take action													
Model Design	Block Diagram, select pins and select hardwares												
Take action													
Detailed Design	design												
Take action													
Coding	Write code												
Take action													
Unit testing	Test each path												
Take action													





task	description	January 2020														
		13	14	15	16	17	18	19	20	21	22	23	24	25	26	27
Coding	Write code															
Take action																
Unit testing	Test each path															
Take action																
System testing	Integrate codes and test functions															
Take action																



task	description	February 2020												
		5	6	7	8	9	10	11	12	13	14	15	16	
Unit testing	Test each path													
Take action														
System testing	Integrate codes and test functions													
Take action														
Final work	Final product test and record demo video													
Take action														

Plan

Delay



Done